
 
 
 
 
Executive Summary 
 
Detailed program status reports are posted to the Arkansas Geographic Information 
Office website once every month.  The State Land Information Board and other major 
stake-holders are on an email distribution list that will contain a quick summary of the 
program status and a link to the detailed report on the website.  For additional 
information, visit the Arkansas Centerline File Program (ACF) website at:   
http://www.gis.state.ar.us/AGIO/ACF/ACF_status.asp. 
 
Below is a listing from most to least current Arkansas Centerline File Program (ACF) 
milestones: 
 
 

• January 15, 2003 – AGIO hosted a meeting for all county judges, 911 
coordinators, Office of Emergency Management representatives and Road & 
Bridge representatives.  The meeting was held at the Association of Arkansas 
Counties and funded through a grant from the Mid-America GIS Consortium.  
There were 133 county representatives in attendance from over 40 counties.  
AGIO presented on the following topics:  ACF and GPS standards, ACF status, 
options for ACF data creation with approximate schedule and cost including 
developing the data in-house using DOQs and/or GPS, using their local Planning 
and Development District, and ACF feature vendors.  We showed them examples 
of the US Census and old AHTD maps and their inaccuracy and incompleteness.  
We collected technical contacts for each county and discovered several more 
agencies that may have data that will be useful to the program.  We also made 
progress in getting local support for the program, including coordination and 
maintenance issues. 

 
• January 8, 2003 – Met with Paul Strickland and Terri Black both of whom are 

former NENA representatives and SBC employees that have started their own 
mapping company.  We talked about the ACF standards and how to provide 
counties with the best product using DOQs and data from GeoStor. 

 
• December 17, 2002 – AGIO sends out invitation letters to all county judges 

inviting them to an informative coordination meeting for the ACF program.  The 
meeting will inform them of the current status of their county, details on 
following the standard, and their role in data creation and maintenance.  The 
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different options for creating centerline data include an anticipated schedule; costs 
and benefits of the different methodologies will also be covered. 

 
• December 16, 2002 – Met with Robert Middleton of the Eastern Arkansas 

Planning and Development District to help get Mississippi reformatted to the 
ACF standard and train Robert on ACF methodologies. 

 
• December 13, 2002 – Arkansas One Call finishes attributing the centerlines from 

Searcy County with road names, types and other data.  The centerlines were 
created by AHTD digitizing on top of the ADOP imagery.  AGIO added private 
and miscellaneous drives.  One Call will add the address ranges next year in 
conjunction with Searcy County’s 911 implementation. 

 
• November 27, 2002 – AGIO visited Hot Spring County to see a demo of MapStar 

and full Phase I E-911 implementation using M&M centerline data.  M&M has 
developed data for Garland County and is preparing data in Montgomery and Pike 
Counties. 

 
• November 18, 2002 - AGIO posts Madison County to the ftp site as the first local 

database to meet the ACF standard.  It can be downloaded in ESRI shapefiles in 
various coordinate systems at (ftp://agio.state.ar.us/ftp/acf/madison_county ). 

 
• November 14, 2002 - AGIO completes the addition of miscellaneous roads and 

private drives to the Searcy Co. mapping from AHTD and forwards the database 
to Arkansas One Call for attribution in conjunction with the county’s 911 
coordinator.  AGIO completes a pilot project illustration concerning how points 
from the County Assessor Mapping Program (CAMP 
http://www.gis.state.ar.us/AGIO/CAMP.asp ) can be used to populate geocodable 
attributes efficiently onto mapping. 

 
• November 13, 2002 – AGIO meets with Spatial Data Research (contractor doing 

work in Lincoln, Miller, and Nevada county) who agrees to provide the AGIO 
with a data structure translation wizard so that the data they produce will adhere 
to the ACF standard. 

 
• November 10, 2002 - AGIO receives introductory data for review of preliminary 

database of roads collected using mapping grade GPS and field-verified 
geocodable attributes for adherence to the ACF standard for Lincoln and Miller 
counties. 

 
• November 4, 2002 - AGIO meets with a representative from Plant Equipment 

(contractor that produces MapStar for 911 offices in several counties).  We verify 
that data in the ACF format will work with their software. 

 
• November 1, 2002 - AGIO develops methodology for county and feature level 

metadata as well as unique i.d. population. 
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• October 31, 2002 - AGIO meets with Pulaski Area GIS (PAgis) to discuss status 

of their centerlines.  Data should be available in early 2003. 
 

• October 23, 2002 - Greene County submits the local centerline data for review 
and reformatting to the ACF standard. 

 
• October 14, 2002 - Madison County is the first to turn over their local centerline 

database for review. 
 
• October 3, 2002 - ACF GIS layer templates are posted to the AGIO website in 

ESRI, Intergraph, MapInfo and MS Access format. 
 

• October 1, 2002 - AGIO completes review and comments of Conway County’s 
preliminary database of roads collected using mapping grade GPS and field-
verified geocodable attributes for adherence to the ACF standard. 

 
• September 26, 2002 - The Arkansas Centerline File Standard is officially filed 

with the Arkansas State Library as a rule and regulation.  The Arkansas Highway 
and Transportation Department finishes mapping the Searcy Co. centerlines from 
Arkansas Digital Ortho Program aerial photos:  
http://www.gis.state.ar.us/AGIO/adop.htm 

 
• September 16, 2002 - AGIO hires a GIS Specialist to serve as project lead on the 

ACF Program. 
 
• September 2002 - The Arkansas Centerline File Standard is presented to the ALC-

Administrative Rules and Regulations Committee.  
 

• August 2002 - The Arkansas State Land Information Board votes to adopt the 
following for inclusion into the proposed Arkansas Centerline File Standard: 
Centerline shall include all clearly defined passages through which a 
standard vehicle may travel as well as driveways extending more than 500 
feet and/or driveways containing two or more addressed structures. 
 

• August 2002 - It is brought to the attention of the Arkansas State Land 
Information Board and Arkansas Geographic Information Office that “centerline” 
is not clearly defined in the standard and the capturing of driveways should be 
included. 

 
• July 2002 - Arkansas Centerline File Standard is submitted to the Bureau of 

Legislative Research to begin the promulgation process. 
 

• July 2002 - Arkansas Centerline File Standard official promulgation notice is 
mailed to 202 boards, commissions, agencies, higher education, vocational 
facilities, and county judges. 
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• June 2002 - Arkansas State Land Information Board adopts Arkansas Centerline 

File Standard. 
 

• May 2002 - Arkansas Centerline File Task Force proposes the Arkansas 
Centerline File Standard to the Arkansas State Land Information Board. 

 
• February - July 2002 - Arkansas Centerline File Task Force holds numerous 

meetings to formulate a centerline standard. 
 
• January 2002 - Arkansas Centerline File Task Force is formed by the Arkansas 

State Land Information Board. 
 
 

 
 
 
Upcoming Events and Tasks 
 
Here is an overview of some of the upcoming items for the ACF team: 
 

• Work with SDR to reformat data for Miller and Lincoln counties to the ACF 
standard and post to the ftp site. 

• Work with Conway County to get their data into the standard and post to ftp. 
• Work with Western Arkansas Planning and Development District to get data 

in the ACF standard for Sebastian County. 
• Collect data from M&M for Hot Spring and Garland Counties and reformat to 

the ACF standard. 
• Acquire Baxter County’s data that was created by Ferrell Cooper Engineers 

and reformat to the ACF standard. 
• Acquire Carroll and Stone county’s data and evaluate 
• Continue to promote the ACF standard whenever possible. 
• Continue to coordinate with major stakeholders and provide easy access to 

project status. 
• Post more status graphics and workflow documentation to the AGIO website. 

 
 
 
Data Formatting Methodologies 
 
Data formatting methodologies are posted to the web at: 
 
http://www.gis.state.ar.us/AGIO/ACF/ACF_status.asp 
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Also, look for the following workflow documents to be posted soon: 
1. Cross walking Spatial Data Research file formats into the ACF standard format. 
2. Cross walking NTB file formats into the ACF standard format. 
3. Cross walking GeoCom file formats into ArcGIS. 
4. Cross walking PAgis file formats into the ACF standard format.  
5. Cross walking WAPDD file formats into the ACF standard format. 
6. Direct upload of updated centerlines to GeoStor. 
7. Reformatting metadata to fit the FGDC standards. 

 
 
Status Overview 
 
Below is a broad overview of the results of AGIO research thus far by level of 
government and private entity information. For more detailed information, please see 
figures 1 and table 1 on the following pages. 
 

• County Level – Madison County has been reformatted to the ACF standard 
database definitions; private drives and miscellaneous roads have been added.  It 
has been placed on our ftp site and is the first county available to download in the 
ACF standard format.  Jefferson County has also been reformatted and placed on 
FTP.  Private drives will be added at a later time.  Preliminary files have been 
received for Conway, Miller, and Lincoln counties from contractors for the ACF 
team to review, make comments, and develop methodologies for crosswalking 
into the ACF standard and developing processes for maintenance.  We hope to 
receive a data from Sebastian, Washington, Jefferson, Baxter, Garland and Hot 
Spring counties for inclusion into the ACF in the next couple of months.  Greene 
County has been received but has been put on hold due to their 911 coordinator 
leaving.  Searcy County has been completely digitized in accordance with the 
standard and has been attributed with everything but address ranges by One Call.  
Ranges will be added in conjunction with the counties 911 implementation.  
Several major cities within counties have either developed data or are in the 
process of creating data that will be incorporated into the final dataset.  Pope and 
Faulkner counties have submitted CAD files and we are working with them to 
reformat to GIS ACF layers. 

 
 

• State Level – AHTD is about 75% complete with digitizing Fulton, 50% complete 
with Izard, 75% complete with Newton, they are also digitizing Garland. 

 
• Federal Level – AGIO is working with the US Census Bureau to acquire 

resources for working with counties without 911 programs and as well as helping 
in attributing the counties that AHTD is mapping or counties with out 911 
programs. 
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County Name 
Status 
Date Comment 

Arkansas County 1/16/2003 

Have a map book with AHTD maps and road names and address 
ranges.  Address ranges are in a spreadsheet, but map is hard 
copy only. 

Ashley County 1/16/2003 

This county has been contacted and made aware of the standard.  
Need to follow up with details.  I think they were under contract 
with Miller Mapping.  Judge attended the meeting on 1/15/03. 

Clay County 1/16/2003 

GPS roads in MapInfo according to Jane Bevans @ GeoComm.  
County was under contract with Miller Mapping.  Need to visit soon 
also in CAMP. 

Crawford County 1/16/2003 
Western Arkansas Planning and Development is currently doing 
field work and should complete this county in 2003. 

Howard County 1/16/2003 

Mailed a copy of the standard on 10/8/02.  This county was under 
contract with Miller Mapping.  Judge attended the meeting on 
1/16/03 

Izard County 1/16/2003 AHTD is 50% complete digitizing the data. 

Jackson County 1/16/2003 

This county has been contacted and made aware of the standard.  
County uses Norman Mapping in Searcy for hard copy maps.  
Newport does the 911 for the county. 

Montgomery County 1/16/2003 

M&M has is developing data in this county.  The data is not 
shareable due to a license agreement.  AGIO is working with the 
contractor to get a copy of this data. 

Phillips County 1/16/2003 

This county has been contacted and made aware of the standard.  
The Road dept. attended the meeting on 1/16/03.  They said they 
have a map book. 

Poinsett County 1/16/2003 

AHTD is planning to digitize this county on top of the SLIB DOQs.  
Road and bridge foreman attended meeting on 1/16/03 and said 
he is willing to maintain the new AHTD/AOCS map. 

Sebastian County 1/16/2003 
WAPDD is currently working to wrap up this project and will make 
the data available to AGIO to crosswalk into the standard. 

Sevier County 1/16/2003 
This county has been contacted and made aware of the standard.  
County Judge attended the meeting on 1/16/03 

St. Francis County 1/16/2003 
This county has been contacted and made aware of the standard.  
Have address ranges in a spreadsheet. 

Columbia County 1/15/2003 Mapping not to scale.  Address ranges from SBC. 

Greene County 1/15/2003 

Database is AHTD roads that have been added to as new roads 
went in.  Also have new 911 county roads names added.  New 
OEM coordinator wants to start with a clean slate. 

Hempstead County 1/15/2003 

The county has been contacted and made aware of the standard.  
Hope has GPSed the city's centerlines and provided them to AGIO 
for review. 

Independence County 1/15/2003 

AHTD is planning to digitize this county on top of the SLIB DOQs.  
Bill Hicks assigns addresses.  Would work with Lori at White River 
PDD in Batesville, the county seat.  Bill uses hard copy maps 
updated once a year. 

Table 1
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Lafayette County 1/15/2003 
This county has been contacted and made aware of the standard.  
Judge attended the meeting 1/15/03. 

Lincoln County 1/15/2003 

County is under contract with SDR and should be finished this 
year.  SDR is developing a translator into the ACF standard that 
can be run each time a new updated file is released. 

Little River County 1/15/2003 

Arkansas One Call is attributing a version of the roads with 
complete road names and address ranges.  911 Coordinator 
attended meeting on 1/15/03. 

Pike County 1/15/2003 

M&M has is developing data in this county.  The data is not 
shareable due to a license agreement.  AGIO is working with the 
contractor to get a copy of this data. 

Carroll County 1/14/2003 

WellsCo GPSed these roads a few years ago. Requested the data 
for review from Candy Bawcom.  Updated by using measurements 
and sketches. 

Baxter County 1/13/2003 

Data was developed by Ferrell Cooper Engineers for asset 
management purposes.  We requested the data and are awaiting 
approval. 

Fulton County 1/9/2003 
The county is currently mapping streets with GPS.  AHTD is 
digitizing the county using ADOP imagery and is 75% complete. 

Garland County 1/9/2003 

Have received a dataset from M&M to be used for 911 with 
MapStar.  The data is under a license agreement and can not be 
shared.  We are working with the contractor to release this dataset 
to us.  AHTD is also digitizing. 

Newton County 1/9/2003 AHTD is 75% completes digitizing the data. 

Benton County 12/26/2002 

The county is mapping roads with a GPS receiver and is following 
the SLIB standards for GPS and ACF.  Arkansas One Call is 
attributing a version of the roads with complete road names.  
Bentonville has centerlines w/out ranges. 

Boone County 12/26/2002 AHTD is planning to digitize this county on top of the SLIB DOQs. 

Bradley County 12/26/2002 
This county has been contacted and made aware of the standard.  
Need to follow up with details. 

Calhoun County 12/26/2002 
This county does not have a 911 program.  The US Census will 
take responsibility for generating this data. 

Chicot County 12/26/2002 
Arkansas One Call is attributing a version of the roads with 
complete road names and address ranges. 

Clark County 12/26/2002 

Arkadelphia has a dataset that was created with GPS that has 
road names.  Brought AHTD into AutoCAD and kept up to date.  
Mapping in paper space. 

Cleburne County 12/26/2002 
The roads are available in AutoCAD with names.  Need to contact, 
request data so that it can be reviewed. 

Cleveland County 12/26/2002 

This county has been contacted and made aware of the standard.  
Need to follow up with details.  Judge adamant about county 
following standard. 

Conway County 12/26/2002 

County is under contract with NTB.  AGIO has reviewed the 
preliminary dataset and will receive a copy of the final deliverable 
in the ACF standard. 

Craighead County 12/26/2002 

Centerlines from Aerial Photos taken in 2000 w/ st name only.  
Address points also.  Data for Jonesboro only.  One Call and 
CAST are researching conflation process.  County uses ArcView. 
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Crittenden County 12/26/2002 
This county has been contacted and made aware of the standard.  
Need to follow up with details. 

Cross County 12/26/2002 
This county has been contacted and made aware of the standard.  
Need to follow up with details. 

Dallas County 12/26/2002 
This county has been contacted and made aware of the standard.  
Need to follow up with details. 

Desha County 12/26/2002 
This county has been contacted and made aware of the standard.  
Need to follow up with details. 

Drew County 12/26/2002 
Will meet with Road and Bridge and 911 Coordinators to train how 
to develop centerlines on 2/4/03. 

Faulkner County 12/26/2002 

DGN format. Started with Atlas GIS drew roads and labeled - 
judge wanted a color map - went Microstation and Corel Draw, has 
graph bars to get into a coordinate system.  Updated every month. 

Franklin County 12/26/2002 
Western Arkansas Planning and Development is planning to start 
the field work in the early 2003. 

Grant County 12/26/2002 
This county has been contacted and made aware of the standard.  
Need to follow up with details. 

Hot Spring County 12/26/2002 

Have received a dataset from M&M to be used for 911 with 
MapStar.  The data is under a license agreement and can not be 
shared.  We are working with the contractor to release this dataset 
to us. 

Jefferson County 12/26/2002 

The OES has GPSed all the roads in the county and most in the 
cities with geocodable attributes and is providing the data to AGIO 
for review. 

Lawrence County 12/26/2002 
This county has been contacted and made aware of the standard.  
Need to follow up with details. 

Lee County 12/26/2002 
This county has been contacted and made aware of the standard.  
Need to follow up with details. 

Logan County 12/26/2002 
This county has been contacted and made aware of the standard.  
Need to follow up with details. 

Lonoke County 12/26/2002 

AGIO did a pilot project in this county to use point address 
extracted from the CAMA data base used to conflate address 
ranges onto centerlines that are heads-up-digitized on the DOQs.  
The county will use this process to complete the dataset. 

Madison County 12/26/2002 

The data has been cross walked into the ACF database standard; 
roads were spatially adjusted where needed using ADOP imagery 
as a reference, and miscellaneous roads and private drives were 
added.  It was placed on ftp on 11/18/02. 

Marion County 12/26/2002 AHTD is planning to digitize this county on top of the SLIB DOQs. 

Miller County 12/26/2002 

County is under contract with SDR and should be finished this 
year.  SDR is developing a translator into the ACF standard that 
can be run each time a new updated file is released. 

Mississippi County 12/26/2002 

Centerlines have been developed by the EAPDD.  Met with the 
Districts mapper and reformatted data into the standard where it 
existed.  They will continue to refine the spatial data and attribute it 
in accordance with the standard. 

Monroe County 12/26/2002 
This county has been contacted and made aware of the standard.  
Need to follow up with details. 

Nevada County 12/26/2002 
Dale will come by office on 10/9/02 to show data on laptop.  His is 
GPSing using ArcView and Spatial Data Research methodology. 
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Ouachita County 12/26/2002 
This county has been contacted and made aware of the standard.  
Need to follow up with details. 

Perry County 12/26/2002 
This county has been contacted and made aware of the standard.  
Need to follow up with details.  County uses ArcView. 

Polk County 12/26/2002 
This county has been contacted and made aware of the standard.  
Judge attended meeting 1/15/03.  No digital mapping available. 

Pope County 12/26/2002 

Received their roads that were in a CAD environment with text 
labels for road names and address ranges.  AGIO rubbersheeted it 
to the ADOP imagery and provided it back to the county to convert 
to a GIS database that is geocodable. 

Prairie County, 
Arkansas 12/26/2002 

Central Arkansas Planning and Development is currently GPSing 
the roads.  They will be involved in a meeting on 1/03 with all the 
PDDs to discuss roles and responsibilities. 

Pulaski County 12/26/2002 

PAgis is developing address ranges for their centerlines.  They are 
shooting for the end of 2002 to be about 90% complete with 
centerlines and building points.  AGIO is developing a 
methodology for cross walking the centerlines into the ACF 
standard. 

Randolph County 12/26/2002 AHTD is planning to digitize this county on top of the SLIB DOQs. 

Saline County 12/26/2002 

The county judge's office is developing a cadastral database with 
addresses.  The county purchased data from NavTec that is not 
shareable due to a license agreement.  According to the contractor 
the data meets the specs of the standard 

Scott County 12/26/2002 
This county is being GPSed by WAPDD.  Should be complete by 
April 2003. 

Searcy County 12/26/2002 

AHTD has delivered the line-work they digitized on top of DOQs.  
Converted to a GIS ACF format; driveways and miscellaneous 
roads have been added by AGIO.  AOCS finished adding road 
names, types and other data. Ranges to be added by 911. 

Sharp County 12/26/2002 AHTD is planning to digitize this county on top of the SLIB DOQs. 

Stone County 12/26/2002 
This county has been contacted and made aware of the standard.  
Need to follow up with details. 

Union County 12/26/2002 
This county has been contacted and made aware of the standard.  
911 Coordinator attended meeting 1/15/03. 

Van Buren County 12/26/2002 

This county has been contacted and made aware of the standard. 
Contracted with Miller Mapping.  Need to follow up and discuss 
details. 

Washington County 12/26/2002 

The county is being digitized and attributed by AR One Call.  The 
cities of Fayetteville and Springdale have been collected with 
either GPS or by digitizing off of aerials. 

White County 12/26/2002 
This county has been contacted and made aware of the standard.  
Need to follow up with details. 

Woodruff County 12/26/2002 
This county has been contacted and made aware of the standard.  
Need to follow up with details. 

Yell County 12/26/2002 

This county has been contacted and made aware of the standard.  
Need to follow up with details.  Under contract with GeoComm for 
delivery in 2004. 

Johnson County 10/1/2002 
Under contract with GeoComm.  Data is expected to be finished at 
the end of 2003.  Mailed a copy of the standard on 10/3/2002. 

 


